



Community Based Capability Building RFP

Addendum #	Addendum 2
Date	Wednesday, 10 June 2026
Addendum title	Updates to Community Based Capability Building RFP

The following are updates to the timeline set out in the Community Based Capability Building Fund - Request for Proposal document released on 1 May 2026 and subsequently amended in Addendum 1 dated 8 May 2026:

Notice #	
1	Change of Contract Notification Date The date for notification of shortlisted providers and unsuccessful respondents has been updated. The original date of 5 June 2026 (as set out in Addendum 1) is being updated to Friday 19 June 2026 .
2	Change of Draft Contract Date The date for draft contracts to be sent to shortlisted providers has been updated. The original date of 8 June 2026 is being updated to Monday 22 June 2026 .
3	Change of Contract Negotiation Dates The contract negotiation period has been updated. The previous dates of 15/06/2026 to 21/06/2026 (as set out in Addendum 1) are being updated to 22/06/2026 to 28/06/2026 .
4	Change of Contract Start Date The contract start date has been updated. The previous start date of 22 June 2026 (as set out in Addendum 1) is being updated to Monday 29 June 2026 .

Updated Timeline Summary

Milestone	Date
RFP released	1 May 2026
Deadline for Questions	13 May 2026
Deadline for Tātou to provide answers to all respondents	15 May 2026
Deadline for RFP Responses	5:00 pm on 22 May 2026
Shortlisted providers and unsuccessful respondents notified	Friday 19 June 2026 *
Draft Contracts sent to shortlisted providers	Monday 22 June 2026 *
Contract Negotiations	22 June to 28 June 2026 *
Services start	Monday 29 June 2026 *

* Updated in Addendum 2